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Monsanto
The Chemical Group
800 N. Lindbergh Boulevard
St. Louis, Missouri 63167 I M «• 1 / Cr
Phone:(314)694-1000 ' * '

December 15, 1994

Mr. Samuel F. Borries
U.S. Environmental Protection
Agency/ Region V
Waste Management Division
77 West Jackson Boulevard
HSE-5J
Chicago, IL 60604

Re: Sauget Area 1, Sauget, IL
Site G—Scope of Work

Dear Mr. Borries:

As we have discussed, Monsanto is presently attempting to
ascertain whether it is in a position to voluntarily address
concerns over environmental conditions at Site G in Sauget
Area \, Sauget, Illinois. While many questions of a legal nature
will eventually need to be resolved as to any voluntary action on
the part of Monsanto, we first wish to achieve a common
understanding with both federal and state agencies as to the
nature of the work itself.

Accordingly, we have prepared the attached Scope of Work
describing our understanding of how Monsanto could carry out this
work. Please note that, in order to achieve maximum mitigation/
elimination of alleged releases/threats at Site G, Monsanto now
is proposing that the portion of Dead Creek Section B adjacent to
Site G also should be addressed.

We request that the U.S. Environmental Protection Agency (U.S.
EPA) and the Illinois Environmental Protection Agency (IEPA)
review this Scope of Work and provide us with any concerns or
comments. If all parties are able to achieve basic concurrence
in this course of action, we then can proceed to explore the
legal framework under which the work could actually be carried
out.
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It is Monsanto's understanding that U.S. EPA would like this work
to begin at Site G no later than May 1, 1995. Therefore, we
request that any comments and concerns on the attached Scope of
Work, either substantive or editorial, be sent to us no later
than January 3, 1995. We then can proceed to put the Scope of
Work into final form; and if all parties are agreeable, establish
a schedule for resolution of the other outstanding issues so that
Monsanto could initiate this action by the May 1, 1995, date.
Monsanto's Environmental counsel, Stephen Krchma, will contact
Thomas Martin to initiate discussions on these other issues and
the schedule for their resolution.

In the meanwhile, if you have any questions or need additional
information pertaining to this matter, please advise.

Sincerely,

pts-
ene F. S

Project Ma

Attachment

cc: Jeffrey Gore (U.S. EPA)
Thomas Martin (U.S. EPA)
Paul Takacs (IEPA)
M. R. Foresman
S. P. Krchma
D. M. Light
S. D. Smith



MONSANTO COMPANY

SCOPE OF WORK
SAUGET AREA 1

SITE G AND DEAD CREEK

Introduction

The activities necessary to achieve an appropriate solution to
Sauget Area 1, Site G, are described below. These activities
include the adjacent portion of Dead Creek, Section B, to ensure
that any threat to public health or welfare or the environment
from either Site G or the adjacent portion of Dead Creek is
appropriately mitigated or eliminated. Monsanto shall solicit
the services of qualified contractors to perform this work and
develop the necessary work plans, specifications and drawings.
All work shall be in accordance with applicable federal/ state
and local regulations.

Summary of Work

The work on Site G and the portion of Dead Creek, Section B,
adjacent to Site G consists of placement of all affected material
outside the fenced boundaries of Site G back on to Site G,
cleaning the site of brush, trees and vegetation and placement of
this material on the site, placement of a liner (either clay or
HOPE) over this material, covering this liner with a minimum of
2'0" of earthen material, placement of 6" of topsoil atop the
earthen material and seeding. A detailed description of this
work is shown below.

Design

Monsanto shall solicit bids from qualified contractors to perform
the necessary design needed to perform the work. The selected
contractor shall perform the following:

Develop Health and Safety Plan that will cover all field
activities whether performed during design or cleanup.

Develop topographic survey of Site G, Dead Creek, Sector B,
adjacent to Site G and other adjacent areas needing removal
activities. Elevations will be determined on a 50 to 100
foot grid and all other major obstructions noted.

Develop a Sampling and Analysis Plan to assure that removal
of material form areas adjacent to Site G have been
excavated to proper depth.

Develop a Quality Assurance Project Plan to assure that
every aspect of the work is performed properly.
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Site G
Scope of Work (Continued)

Perform a cut and fill analysis to minimize the need for
bringing fill material to the site. This analysis will
include off-site soils that are adjacent to the site. Using
the data generated from this analysis design grading plan
for the entire site.

Develop specifications for clearing and grubbing, site
grading, stabilization of oil pits, compaction requirements
and any other items necessary to assure that the final site
grading will not be sub-acceptable to differential
settlement.

Develop plan and specifications to assure that all offsite
surface material from areas adjacent to Site G and the
portion of Dead Creek Section B adjacent to Site G has been
properly excavated and placed on to Site G within the fenced
boundary. (See Attachment A for location of this material.)

Develop specifications for purchase and installation of a
60 mil HOPE liner that will be placed over the entire site.

Develop specification for purchase and placement of 2'0" of
earthen material that will be placed atop the HDPE liner.

Develop specification for proper closure of any existing
monitoring wells that may interfere with final cap
placement.

Develop method for testing water in depressed area to
determine if treatment is needed prior to disposal.

Develop all drawings necessary to assure that work
activities can proceed in an orderly manner.

Remediation

Upon completion of design and approval by USEPA, Monsanto shall
select a contractor to perform the work. The selected contractor
shall perform the following:

Provide milestone schedule showing start and completion of
all activities.

Mobilize necessary equipment and office trailers to location
adjacent to Site G.

Set up necessary decon facilities both for equipment and
personnel.
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Site G
Scope of Work (Continued)

Set up other temporary facilities necessary to assure that
the work is performed properly.

Perform the work in accordance with the EPA-approved design
and specifications.

Purchase all material needed to perform the work in
accordance with the drawings and specifications.

Provide personnel needed to assure that compaction
requirements have been achieved in accordance with the
specifications.

Upon completion of the work, demobilize all equipment and
temporary facilities leaving the site clean and free from
construction trash and debris.

Management

Monsanto shall provide Project Management to ensure that all
contractors are performing in accordance with the EPA-approved
design and specifications. A Monsanto Project Manager will
review all design documents with the Design Contractor prior to
submittal to EPA for approval and will coordinate all EPA
comments, concerns and questions. This same Project Manager will
be located at the site during work activities to assure that the
contractor is performing in accordance with the drawings and
specifications.
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